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Tri-Party Agreement
	

MAR 2 9 2401
07-KBC-0036

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)
EXTENSION OF D][SPUTE AT THE INTRAGENCY MANAGEMENT INTEGRATION
TEAM (IAMIT) LEVEL FOR CHANGE CONTROL FORMS M-034-06-02, REMOVAL OF
K EAST BASIN STRUCTURE AND M-016-06-04, INITIATE K EAST BAS IN SOIL
REMEDIATION FROM APRIL 6, 2007 TO MAY 8, 2007

Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of Disputes,
Section N, the Parties agree to extend the Hanford Federal Faci lity Agreement and Consent
Order Change Packages, M-034-06-02 and M-016-06-04, dispute at the IAMIT level from
April 6, 2007 to May 8, 2007. The extension is required to allow for the agencies to evaluate 	 App
K Basin closure project planning. The U.S. Department of Energy, Richl and Operations Offi

ce b^^(RL) initiated dispute in the RL to Office of Environmental Cleanup U.S. Environmental 	 8
Protection Agency le tter, 07-KBC-0022, Initiation of Dispute Resolu tion for Hanford Federal
Facility Agreement and Consent Order (HFFACO) Change Control Forms M-034-06-02 for the
K Basin Closure Project - K E ast Basin Structure Removal; and M-016-06-04 for the River
Corridor Closure Project — Ini tiate K East Basin Soil Remediation, on December 20, 2006, and
this agreement extends that dispute at the IAMIT level.

M	 S. c ornnck date
Assistant Manager for the Central Plateau
U.S. Department for Energy
Richland Operations Office

cc:	 K. D. Bazzell, RL
D. A. Brockman, RL
E. B. Dagan, RL
R. H. Engelmann, EFSH
J. A. Frey, RL,
L. E. Gadbois; EPA
P. M. Knollmeyer, FHI
K. A. Klein, RL

Nick Ceto, Program Manager ate
Office of Environmental Cleanup
U.S. Environmental Protection Agency

P. M. Pak, RL
R. E. Piippo, FRI
J. G. Vance, FFS
M. J. Weis, RL
B. D. Williamson, RL
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